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EXECUTIVE SUMMARY 

 
 

As we move into the 21st Century, the Air Force must place even greater 
emphasis on getting the highest possible return on the taxpayer’s dollar.   

The Facility Investment Metric (FIM) provides credible information to  
assist senior leaders in making key resource decisions in the  

facility and infrastructure business. 
 

The FIM will improve the Air Staff’s ability to advocate and defend repair, 
minor construction and demolition funds within the Air Force Corporate 
Structure by clearly identifying the most urgent facility requirements and  

their impact on the Air Force mission. 
 

The Mission of the Air Force spans a wide range of activities: from tactical 
flying to space operations to research & development.  Consequently,  

each MAJCOM will tailor the FIM to reflect their primary mission.   
 

The FIM uses existing database systems and approval processes to create a 
set of Facility Investment Indices (FII) for a variety of analytical purposes.  

The Air Force will use these FIIs to develop a corporate investment  
strategy, measure adherence to this strategy, and ascertain the adequacy  

of long-term levels of investment to meet facility requirements. 
 

Since the Air Force will use the FIM as a means of advocacy, we must 
ensure that funds are expended in the same manner as they were earned.  

Therefore, the Air Force Investment Philosophy will drive  
future funds allocation. 

 
Bottom Line 

The Air Staff will use the FIM to advocate for the  
level of funding necessary to address the  

Most Urgent Facility Needs of the Air Force. 
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CHAPTER 1 
PURPOSE, PROCESS AND CONCEPTS 
 
1. PURPOSE.  The purpose of the Facility Investment Metric (FIM) is to put a mission 
face on existing facility and infrastructure major  repair and minor construction 
requirements in order to advocate for funds at the Air Force Corporate Structure.  It also 
provides a performance measure for the Air Force leadership on the effectiveness of its 
investment strategy by tying Real Property Maintenance by Contract (RPMC) allocation to 
the Air Force’s investment philosophy:  to address the most urgent facility needs of the 
Service. 
 
1.1 HOST INSTALLATION PROCESS. 
 
 1.1.1. Installations are organizations immediately subordinate to the MAJCOM 
(except for Numbered Air Forces).  In most cases, they are Wings or Wing-equivalent 
organizations. 
 
 1.1.2. Installations must identify facility requirements, assign Impact Ratings using 
impact criteria defined in Annex G, and transmit installation commander-approved project 
data to the MAJCOM. 
 
 1.1.3. The installation’s Base Civil Engineer (BCE), or equivalent, will serve as the 
installation commander’s executive agent for this program. 
 

• The BCE must program projects using existing Air Force Instructions, 
specifically AFI 32-1032 and AFI 65-601.  Air Force instructions take precedence over the 
FIM guidance. 
 

• The BCE must electronically transmit Facilities Board validated project 
data to the MAJCOM using PCMS (or an AF approved equivalent database).  The BCE 
must forward an installation commander-signed paper-copy of that submittal to the 
MAJCOM within 14 days of submitting the electronic file. 
 
 1.1.4. MAJCOM/CEs must review installation submissions for compliance with this 
guidance. 
 

• Prior to submitting the report to the Air Staff, the MAJCOM/CEs must 
notify installations of any change(s) to their data. 
 

• MAJCOM/CEs must certify the FIM data and transfer it in MS Access 97 
to the Air Staff.  The Air Staff must review the submissions and notify MAJCOMs of any 
change(s) to their data. 
 
 1.1.5. MAJCOMs may not change Mission Areas except to correct an 
administrative error.  MAJCOMs must submit, and Air Staff approve, any changes in 
Mission Areas that are not simple correction of errors prior to making the change at the 
installation. 
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• FIM involves only RPM O&M funded, non-PML projects.  FIM does not 

include design funds, studies, and projects funded from other accounts (i.e., Military Family 
Housing (MFH), Environmental, Defense Commissary Agency (DeCA), Defense Fuels 
Supply Center (DFSC), Research, Development, Testing & Evaluation (RDT&E), Medical, 
Non-Appropriated Funds (NAF), Military Construction (MILCON), Transportation Working 
Capital-Fund (TWC-F), etc.).  The Air Force Corporate Structure will determine design 
funds and study resource levels. 

• FIM collects studies and surveys performed by A/E or Corps of 
Engineers but the data does not append in the MARM. 
 
1.2 TENANT PROCESS. 
 
 1.2.1. Tenants are organizations which do not fall under the operational control of 
the host installation commander, but rely on the host installation for facility project reporting 
support. 
 
 1.2.2. Parent MAJCOMs or equivalents must determine the Mission Areas for 
tenant facilities.  Tenants are responsible for working closely with the host base to ensure 
the accuracy of their Real Property and PCMS data. 
 
 1.2.3. Host BCEs must obtain tenant commander validation for BCE assigned 
Impact Ratings for tenant requirements prior to obtaining host installation commander 
approval. 
 
 1.2.4. Host versus tenant funding responsibilities are determined by AFI 32-1032, 
Chapter 4 and AFI 65-601, Chapter 7. 
 
 1.2.5. Host MAJCOMs must forward all tenant requirements to the respective 
tenant’s parent MAJCOM for review based on established policies and/or existing support 
agreements. 
 
 1.2.6. After review, parent MAJCOMs must include only minor construction 
requirements identified for their tenants as part of their final submission to the Air Staff. 
 
1.3. CONCEPTS. 
 
 1.3.1. Mission Area Rating Matrix (MARM).  The MARM (Table 1-1) groups all 
repair and minor construction projects according to Mission Areas and impacts on the 
installation/tenant’s mission.  This two-dimensional layout not only helps decision-makers 
characterize the types and significance of an installation’s, MAJCOM’s, or total Air Force’s 
unfunded requirements, but it also forms the basis for the determining Facility Investment 
Indices (FIIs), as explained in Chapter 5 and Annex F.  MARM’s help place a “face” on 
RPMC requirements. 
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 IMPACT RATING 

MISSION AREA Critical Degraded Minimal 
Primary Mission    

Mission Support    

Base Support    

Community Support    
  TABLE 1-1:  MISSION AREA RATING MATRIX 

 
 1.3.2. Mission Areas.  Mission Areas (Table 1-2) group facilities according to their 
relationship to the overall installation and/or tenant’s mission using the real property 
category codes.  In facilities with multiple users, it is possible to have multiple Mission 
Areas according to their respective category codes.  The Mission Areas are further 
defined in Annex G. 
 

 IMPACT RATING 
MISSION AREA Critical Degraded Minimal 

Primary Mission    

Mission Support    

Base Support    

Community Support    
  TABLE 1-2:  MISSION AREA RATING MATRIX 

 
• Multi-Facility Projects.  Multi-facility projects may not cross Mission 

Areas.  For projects which combine several facilities, the installation must ensure that all 
those facilities fall under the same Mission Area.  For example, a single project to repair 
multiple roofs may not combine a supply warehouse (Base Support) with maintenance 
hangars (Mission Support). 
 

• Multi-Mission Area Facility Projects.  Projects in a single facility with 
multiple category codes that cross Mission Areas will carry the Mission Area that most 
correctly reflects the overall intent and scope of the work.  For example, an electrical 
upgrade of a 10,000 SF warehouse that includes a 2,000 SF command post  may be 
classified as Primary Mission if the majority of the cost is attributed to the command post; 
however, if the majority of the cost is attributed to the warehouse, the project should be 
classified as Base Support. 
 
 1.3.3. Impact Ratings.  Impact Ratings (Table 1-3) identify the requirement’s 
current effect on the overall installation/tenant mission.  The installation Facilities Board 
approves Impact Ratings using criteria defined below and in Annex G.  Impact Ratings 
must reflect the intent and scope of the work to satisfy the current installation mission 
impact. 
 
 
 
 
 

Cost of Unfunded 
Projects  
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 IMPACT RATING 

MISSION AREA Critical Degraded Minimal 
Primary Mission    

Mission Support    

Base Support    

Community Support    
  TABLE 1-3:  MISSION AREA RATING MATRIX 
 

• Critical:  Significant loss of installation/tenant mission capability and 
frequent mission interruptions.  Work-arounds are continuously needed.  Risk Assessment 
Code (RAC) or Fire Safety Deficiency Code (FSDC) of I.   
 

• Degraded:  Limited loss of installation/tenant mission capability.  Work-
arounds to prevent mission disruption and degradation are often required.  RAC/FSDC of 
II or III are included. 

 
• Minimal:  Marginal or no adverse impact to installation/tenant mission 

capability.  Work-arounds are seldom required.  Included in this rating category are 
requirements that would (1) improve the quality of life in work and living centers, (2) 
improve productivity and (3) lead to reduced operating costs (i.e., some facility 
consolidation and energy conservation initiatives).  Any requirement which does not meet 
the Critical or Degraded criteria. 

 
• Rating Multiple Requirements in a Single Project.  A project that 

combines multiple requirements, each with the potential to have a different Impact Rating, 
will reflect the least severe Impact Rating for the entire project.  For example, a Minimal 
impact requirement to replace lighting  throughout a facility, combined with an isolated, 
Mission Critical  HVAC upgrade requirement in a clean room of the same facility, must be 
rated as Minimal if accomplished as one project. 
 
 1.3.4. Facility Investment Index (FII).  The FII is a mathematical relationship the Air 
Force will use to formulate facility investment strategies and advocate for funding.  The 
index is further defined in Chapter 5 and Annex F. 
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CHAPTER 2 
AIR STAFF ACTIONS 
 
2. KEY ACTIONS.  The Air Staff must use the Mission Area Requirements Matrix 
(MARM) to develop the AF Facility Investment Strategy, levels of investment, and Program 
Objective Memorandum (POM) inputs. 
 
2.1. The Air Staff must: 
 
 2.1.1. Approve MAJCOM Mission Area List.  The Air Staff must approve 
MAJCOM proposed changes to the Mission Area List (See Annex B). 
 
 2.1.2. Issue FIM Call with Guidance.  HQ USAF must initiate each FIM cycle with 
implementation guidance to the MAJCOMs to meet the process timelines established in 
Chapter 6.  MAJCOMs may supplement this Guide and Air Staff Instructions as 
appropriate.  The Air Staff must issue the FIM Call at the same time each year to ensure 
statistical validity.  The FIM Call will include the following: 
 

• Suspense date for MAJCOMs to transfer tenant data.  Provide an OPR 
list for each MAJCOM (so MAJCOMs know who to forward data to). 

 
• Due date for submittal of the MARM to the Air Staff. 
 
• Each MAJCOM’s real property records to include PRV calculations. 

 
 2.1.3. Calculate Facility Investment Indices (FII).  The Air Staff must use MAJCOM 
submittals to develop an Air Force MARM and calculate FIIs.  See Chapter 5 for additional 
information on the FII. 
 
 2.1.4. Develop Facility Investment Strategy.  The Air Staff must develop a facility 
investment strategy using FIM data to advocate funding for the most urgent facility needs of 
the Air Force. 
 
 2.1.5. Provide Feedback.  The Air Staff must provide feedback to the MAJCOMs 
and Air Force Corporate Structure on how well the investment strategy has satisfied facility 
requirements.  In addition, the Air Staff must: 
 

• Publish an annual listing of each MAJCOMs MARM. 
 
• Provide FIIs to all MAJCOMs after each cycle.  See Chapter 5 for 

additional FII information. 
 

• Brief all MAJCOM/CEs annually on the progress of FIM. 
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CHAPTER 3 
MAJCOM ACTIONS 
 
3. KEY ACTIONS.  MAJCOMs must quality control and certify base submissions, 
extract and forward tenant information to appropriate parent MAJCOM, and submit 
approved MAJCOM MARM data to Air Staff. 
 
3.1. The MAJCOMs must: 
 
 3.1.1. Maintain Mission Area List. (see Annex B).  This list ties specific 
infrastructure and facilities, by category code, to the Mission Area they directly support. 
 

• MAJCOMs must submit Mission Area List changes to the Air Staff for 
approval no later than 60 days prior to the Air Staff FIM Call deadline.  Once the  
Air Staff approves the list, the MAJCOMs may not alter it without written approval from the 
Air Staff.   
 
 3.1.2. Issue Guidance & Instructions. MAJCOMs must distribute implementation 
instructions to their installation and geographically separated units.  As a minimum, 
MAJCOMs must supply this Guide along with any additional guidance deemed 
appropriate. 
 
 3.1.3. Convert the data in PCMS to MS Access 97.  See Annexes A and C for 
details.  MAJCOMs may also use an AF approved database management system. 
 
 3.1.4. Data Validation.  MAJCOMs must ensure a process is in place to validate 
that installation submissions are uniformly rated using the definitions for Impact Ratings in 
Annex G.  The MAJCOM/CEs must be the executive agent to: review installation 
submissions; resolve any differences with the installations; and prepare the MAJCOM 
submission to the Air Staff. 
 
 3.1.5. Transfer Tenant Data.  MAJCOMs must transfer all tenant data to the 
respective parent MAJCOM(s) by the tenant transfer due date, specified in the FIM Call. 
 

• Assimilate tenant data provided by other MAJCOMs.  For AF units 
located at non-Air Force installations, MAJCOMs must collect facility requirements using 
an AF-approved database system, add the costs to their MARM and annotate these 
exceptions as footnotes to their submissions. 
 
 3.1.6. Develop MAJCOM MARM.  (See Annex D)  Upon receipt of installation 
and tenant information, the MAJCOM must: 
 

• Produce MAJCOM MARM and calculate FIIs for each Mission Area. 
• Transmit data to the Air Staff in MS Access  97 
• Retain paper and electronic files for five years after submittal to the Air 

Staff. 



     
  

1 August 1999  
7

CHAPTER 4 
INSTALLATION ACTIONS 
 
4. KEY ACTIONS.  The installation must validate requirements, assign corresponding 
Impact Ratings, obtain the installation Facilities Board approval, and submit them to the 
MAJCOM.  These actions will allow the MAJCOMs and Air Staff to compile the final FIM 
results and provide feedback to the installations.  The effectiveness of the FIM depends on 
the accuracy of each installation’s PCMS data, real property records, and strict adherence 
to Impact Rating definitions (Annex G). 
 
4.1. The BCE must review and update Real Property records and PCMS to ensure each 
facility/project is properly categorized.  This includes: 
 
 4.1.1. Updating real property records to reflect the proper category codes, user 
codes, and functional space allocation. 
 
 4.1.2. Ensuring all category codes and facilities are assigned to the correct 
Mission Area as listed in their respective MAJCOM’s approved Mission Area List (see 
Annex B).  BCEs must submit proposed changes in writing to the MAJCOM for approval. 
 
 4.1.3 Reviewing PCMS data to ensure projects are current and accurate in 
accordance with AFI’s 32-1032 and 65-601. 
 

• Multi-Mission Area Facility Projects.  Projects in a single facility with 
multiple category codes that cross Mission Areas will carry the Mission Area that most 
correctly reflects the overall intent and scope of the work.  For example, an electrical 
upgrade of a 10,000 SF warehouse that includes a 2,000 SF command post may be 
classified as Primary Mission if the majority of the cost is attributed to the command post; 
however, if the majority of the cost is attributed to the warehouse, the project should be 
classified as Base Support. 

 
• Multi-Facility Projects.  Multi-facility projects may not cross Mission 

Areas.  For projects which combine several facilities, the installation must ensure that all 
those facilities fall under the same Mission Area.  For example, a single project to repair 
multiple roofs may not combine a supply warehouse (Base Support) with maintenance 
hangars (Mission Support). 
 

• Installations will provide a justification for each requirement submitted in 
the PCMS justification field; Note: Only the first three lines are transferable to the FIM in MS 
Access 97 program. 
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•  4.1.4. Assigning Impact Ratings for each requirement. 
 

• Installations must ensure a process is in place to validate that projects 
are uniformly rated as defined for Impact Ratings in Annex G.  As the installation executive 
agent, the BCE must (1) accomplish the initial rating of requirements for review and 
validation by the installations Facilities Board, (2) resolve any differences; and (3) prepare 
the submission for installation commander approval using the installation’s existing project 
approval and prioritization process. 

 
• BCEs must enter Impact Ratings in the PCMS “BASCDE2” data field 

(see Annex A for additional instructions).  Impact Ratings must be based on current 
condition and impact, and not on the projected impact.   

 
• Rating Multiple Requirements in a Single Project.  A project that 

combines multiple requirements, each with the potential to have a different Impact Rating, 
will reflect the least severe Impact Rating for the entire project.  For example, a Minimal 
impact requirement to replace lighting throughout a facility, combined with an isolated, 
Mission Critical HVAC upgrade requirement in a clean room  of the same facility,  must be 
rated as Minimal if accomplished as one project. 
 
 4.1.5. Entering Mission Area codes in the PCMS “BASCDE1” data field (see 
Annex E for additional instructions). 
 
 4.1.6. Entering the installation Facilities Board project priority in the PCMS 
“WINGPRI” data field (according to MAJCOM instructions).  Do not enter data in this field 
prior to obtaining Board or installation commander approval. 
 
 4.1.7. Notifying the MAJCOMs when PCMS update is complete, and within 14 
days of notification, forward an installation commander-signed paper-copy of that submittal 
to the MAJCOM. 
 
4.2. Tenant commanders must work with host installations to ensure their requirements 
and Impact Ratings are correct. 
 
4.3. BCEs must retain paper and electronic file copies of FIM data for five years after 
submittal to the Air Staff. 
 
4.4. For installations that wish to develop a preliminary MARM based on PCMS data, 
see Annex E, Tab B. 
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CHAPTER 5 
FACILITY INVESTMENT INDEX 
 
5. PURPOSE.  The Facility Investment Index (FII) is a set of indices that serve a variety 
of analytical purposes, such as measuring adherence to the Air Force Investment Strategy 
and the adequacy of the long-term level of investment.  This chapter is solely for 
informational purposes--as the strategy evolves, so will the analysis and uses for the FII.   
 
5.1. FII CALCULATION.  FII equals the total dollar value of the requirements (projects) 
divided by the PRV.  However, depending on the Air Force Investment Strategy, it may be 
calculated using various combinations within the MARM.  For example, the Mission Area 
FII represents the total unfunded requirements in a particular Mission Area, divided by PRV 
for that Mission Area. 
 
5.2. METHODOLOGY.  The FII is calculated at a specific time as dictated by the Air Staff.  
During the biennial POM cycle, an FII (known as the Baseline FII) is used to provide 
feedback on the adequacy of the overall level of investment.  Additionally, another FII 
(known as the Closed FII) is computed annually to measure adherence to the Air Force 
Investment Strategy.  See Annex F for more detailed methodology. 
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CHAPTER 6 
PROCESS CHART & TIMELINE 
 
 

 
6. PROCESS/TIMELINE.  The FIM cycle is initiated at approximately four months 
before the results are due. 
 
6.1. The Air Staff must request FIM data annually and the MAJCOM MARMs once a year 
at the same time each year to ensure statistical validity.  The timeline for submission 
should coincide with the annual development of the POM and Financial Plans to ensure 
consistency and minimize duplication of effort.   
 

     1 day (1 Dec)

    45 days (1 Oct)

    14 days (30 Nov)

Data Call Letter 
Received

MAJCOM 
Suspense Bases

Bases Submit
Approved Data

MAJCOM
Exchanges Tenant

Data

MAJCOM Analysis

MAJCOM
Submits Certified

Data

Air Staff
Receives Data

    15 days (15 Aug)

    15 days (15 Oct)

    30 days (15 Nov)

120 days

Process Timeline
1Aug

1Dec
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PCMS INSTRUCTIONS 
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ANNEX B 
MAJCOM MISSION AREA LIST 
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ANNEX C 
PCMS TO MS ACCESS 97 7.0 CONVERSION 
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ANNEX D 
MAJCOM FIM INSTRUCTIONS 
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ANNEX E 
PCMS BASE MARM ELEMENTS 
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ANNEX F 
FACILITY INVESTMENT INDEX METHODOLOGY 
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FII Calculation.  FII equals the total dollar value of the requirements (projects) 
divided by the PRV.  However, depending on the Air Force Investment Strategy, it 
may be calculated using various combinations within the MARM. 
 
 For example, the Mission Area FII represents the total unfunded requirements in 
a particular Mission Area, divided by PRV for that Mission Area. 
 

Equation:  FII  =   Unfunded Requirements / PRV 
 
Methodology.  The FII is calculated at a specific time as dictated by the Air Staff.  
During the biennial POM cycle, an FII (known as the Baseline FII) is used to provide 
feedback on the adequacy of the overall level of investment.  Additionally, another FII 
(known as the Closed FII) is computed annually to measure adherence to the Air 
Force Investment Strategy. 
 
 Baseline FII Process.  This process is a comparison of the new Baseline FII with 
the previous Baseline FII, currently planned to be conducted annually every two 
years.  Once initially computed, the data set (the list of unfunded projects) becomes 
closed.  Closed means that no new data may be added to this unfunded project list 
(see diagram below).    
 
 Closed FII Process:  The Closed FII process uses the Baseline, calculated 
above, as the starting point.  It is calculated using existing MARM unfunded projects 
every year.  Every twelve (12) months, the Closed FII is calculated to reflect the 
change in the closed data set caused by the reduction of requirements due to 
funded projects.  While the Closed FII is calculated every year, the data set remains 
closed for 24 months.   
 
 Adjustments: Projects funded outside the closed data set, or outside the 
investment strategy are tracked individually as Adjustments.  There are three types 
of Adjustments: 
 
 Migration: Projects funded outside of the investment strategy, but within the 
closed data set. 

 
 New Similar: Projects funded within the investment strategy, but outside the 
closed data set. 
 
 Disconnect: Projects funded outside the investment strategy and not in the 
closed data set. 
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ANALYSIS.   
 

Baseline FII.  The objective is to measure the sufficiency of funds being 
invested. 
 

Closed FII.  The objective is to measure adherence to the investment 
strategy.  It also serves as a tool to provide credibility and accountability in the 
program’s execution. 
  

Adjustments.  Highlights both the rate of facility deterioration in terms of 
impacting the mission, as well as the integrity of the program’s execution. 
 

Migration:  Demonstrates that the rate of deterioration is faster 
(higher) than the level of investment. 
 

New Similar: Demonstrates that the rate of deterioration is faster 
(higher) than the level of investment, or the impact caused by new requirements. 

 
Disconnect:  Highlights deviations from the investment strategy and 

provides a tool to capture and address these occurrences in the future.   

BASELINE FII BASELINE FII
CLOSED FII

CLOSED FII12 MONTHS

24 MONTHS

24 MONTHS

CLOSED FII PROCESS

BASELINE FII PROCESS
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As referred to in this guide, the following definitions apply. 
 
Air Force Corporate Structure.  The Secretariat and HQ USAF leadership 
structure, to include the Air Force Council, Board, Panels, and integrated product 
teams. 
 
Air Staff.  HQ USAF/ILE (The Civil Engineer) 
 
Base Civil Engineer:  Lead facilities and infrastructure manager for the 
installation, responsible for maintenance, repair, and construction of facilities, and 
real property management. 
 
Facility Investment Index (FII).  FII equals the total dollar value of the requirements 
in a single Mission Area  divided by the PRV of that  Mission Area.  
 
Impact Rating. A rating of the facility deficiency as it impacts the mission.  Impact 
Ratings must be based on current impact.  The Impact Rating definitions are: 
 

Critical:  Significant loss of installation/tenant mission capability and frequent 
mission interruptions, and work-arounds are continuously needed.  Risk 
Assessment Code (RAC) or Fire Safety Deficiency Code (FSDC) of I.   
 

Degraded:  Limited loss of installation/tenant mission capability, and work-
arounds to prevent mission disruption and degradation are often required.  
RAC/FSDC of II or III are included. 
 

Minimal: Marginal or no adverse impact to installation/tenant mission capability, 
and work-arounds are seldom required.  Included in this rating category are 
requirements that would improve productivity and lead to reduced operating costs 
(i.e., some facility consolidation and energy conservation initiatives).  Any 
requirement which does not meet the Critical or Degraded criteria. 
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Impact Rating Table 
 

Level of Impact Critical Degraded Minimal 
Significant loss of mission capability X   
Constant mission interruptions X   
Continuous work-arounds X   
RAC I X   
FSDC I X   
Mission capability is limited  X  
Mission interruptions occasionally occur  X  
Work arounds routinely needed  X  
RAC II or III  X  
FSDC II or III  X  
Marginal or no adverse mission impact   X 
Work arounds occasionally needed   X 
Work improves efficiency or productivity   X 

 
Installation. The organization immediately subordinate to the MAJCOM, excluding 
Numbered Air Forces (NAF).  For example, in AFMC “Installation” refers to Centers, 
while in most MAJCOMs “Installation” refers to Wing-level organizations.  
 
Installation Commander.  The senior officer responsible for the installation. 
 
MAJCOM. Organizations immediately subordinate to the CSAF, to include Field 
Operating Agencies (FOAs), Direct Reporting Units (DRU), etc.  For example, the 
Air Intelligence Agency (AIA), the Air National Guard (ANG), Air Force Reserve 
Command (AFRC), 11th Wing (Bolling AFB, DC), and United States Air Force 
Academy (USAFA).  However, the Air Staff may determine any other organizations 
that will be considered “MAJCOMs” (see Annex D). 
 
Mission. The overall mission of the host installation or tenant organization, as 
specified in the unit mission description.  This mission will be the basis for all Impact 
Ratings. 
 
Mission Areas.  A grouping of facilities by category code in accordance with the 
level of support provided to the installation or tenant’s primary mission.  The four 
mission areas are: 
  

Primary Mission: Facilities & infrastructure that directly accomplishes or directly 
supports the installation/tenant’s primary mission. 
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Examples:  Airfield pavements, navigational aids, electrical distribution 
system which supports the airfield only, operational squadron operations 
centers, missile alert facilities, academic facilities at AETC and the US Air 
Force Academy, base operations center, research laboratories and depot 
maintenance shops at AFMC. 

 
Mission Support:  Facilities that support the installation/tenant’s primary mission, 

some infrastructure, and primary emergency response facilities.  Primary 
emergency response facilities are limited to those facilities tasked to provide 
immediate life support and rescue service (i.e., Central Security Control & Fire 
Dept).  
 

Examples:  Aircraft maintenance facilities, test stands, fire stations, the base 
communications center, primary water and electrical distribution systems. 

 
Base Support:  Facilities and some infrastructure that are not directly tied to the 

execution of the primary mission, but are necessary to keep the installation/tenant 
functioning properly. 
 

Examples: Administrative facilities, chapels, headquarters buildings, supply 
warehouse, civil engineering shops, photo lab, fitness center, essential 
feeding facilities, dormitories, billeting. 

 
Community Support: Facilities that supports the installation/tenant community. 

 
Examples: Lodging facilities, theaters, youth centers, child development 
center, credit unions, aero-club, exchange facilities, recreation site lodging, 
consolidated clubs, museums.   

 
Mission Area List.  The Mission Area List is where each MAJCOM identifies, with 
installation input,  the proper Mission Area for each facility and category code. (see 
Annex B) 
 
Mission Area Rating Matrix (MARM).  The MARM (Table 1-1) groups all projects 
according to  Mission Areas and impacts on the installation/tenant’s mission. 
 
Preventive Maintenance Level (PML).  Minimum level of maintenance required to 
sustain the day-to-day operation of Air Force facilities and infrastructure between 
periodic repairs and replacements.   This maintains the system to its intended life-
span. 
 

It includes: 
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• In-house labor, civilian pay, supplies, training, and equipment 
 

• Maintenance projects by contract 
 

• Maintenance service contracts (pavement markings, joint sealing, 
runway rubber removal, etc.) 

 
It excludes: 

 
• Major repair projects by contract 

 
• Minor construction by contract 

 
• Demolition 

 
• Non-Maintenance Service Contracts (refuse collection, custodial, 

etc.) 
 
Tenants.  Organizations which do not fall under the operational control of the host 
installation commander, but rely on the host installation for facility project reporting 
support.  
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ANNEX H 
CASE STUDIES 
 
 
This section will contain the case studies generated at the Apr 98 FIM IPT meeting. 
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ANNEX I 
DATA CALL MEMOS 
 
 
This section will contain current plus two data call memos.  
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ANNEX J 
FIM FINAL MEMOS 
 
 
This section will contain FIM Final Memos 
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ANNEX K 
MAJCOM POCS 
 
 
This section will contain the MAJCOM POC list 
 
 
 
 
 
 
 
 


